2011 MnROAD Reconstruction
Engineer’s Update
For the Week of August 1, 2011

Welcome to the initial project update for the 2011 MnROAD reconstruction project! The official start
date of the project was August 1, 2011. C.S. McCrossan (CSM) was awarded the job earlier this year at a
total cost around $450,000. Stewart Krummen will be the project manager at CSM.

We are pleased to have the Mn/DOT field
staff out of Golden Valley (GV) handle the
construction administration for the project.
Land Wallgren is the Project Supervisor,
Martin Roach is the Chief Inspector, and Dan
Penn is the Resident Engineer. They are
supported by a host of surveyors, inspectors,
and other field and administration staff. It is
imperative that all of the researchers with ties
to MNROAD work through the GV staff so
that they can properly administer the contract.
I will act as liaison between the various
researchers and the GV staff throughout the
duration of the project.

A pre-construction meeting was held July 27, 2011 at the Mn/DOT office in Golden Valley.
Representatives from Mn/DOT GV, MNnROAD, CSM, and their subcontractors were in attendance. It
was decided to hold weekly project meetings on Fridays at 8:00 am in the MNROAD conference room.
This project has been declared a hard hat project, meaning that hard hats and vests are required at all
times while personnel are outside their vehicles on the project.

MnROAD staff completed forensic activities on Cells 5 and 6. These activities include coring along
longitudinal and transverse joints to investigate their condition and coring out sensors to determine their
position and orientation. Forensic activities were completed Monday, August 1, 2011.

The initial weekly construction meeting was held Friday, July 29 at MNROAD. We discussed erosion
control measures, general construction schedule, and material supply and specification issues.

7 CSM began construction activities on Monday,

~ August 1 with removals in Cell 5. The PASSRC
layer proved to be an easy removal by remaining
adhered to the top concrete layer. In fact, the
stripping from the old concrete layer beneath the
PASSRC is visible.

Tuesday CSM continued with removals on Cell 5
along with beginning the panel removals in Cell 63.




Wednesday the MnROAD staff began installing
the sensors in Cell 5. CSM continued removals
of the panels in Cell 63 and began the pavement
removal in Cell 6.

Thursday CSM finished removals of all the
panels in Cell 63 and almost completed the
removals in Cell 6.

The schedule for today (August 5, 2011) is to
finish the removals in Cell 6, clean the removal
areas in Cell 63, rough grade Cell 6 to allow
drainage over the weekend.

Next week construction continues. In Cell 6, the

schedule for next week is to grade the subgrade (Monday — Wednesday), place the OGAB special
material and fine grade the OGAB special (Thursday — Friday).

Cell 63’s concrete panels are scheduled to be poured on Tuesday.

Currently, no activities are currently scheduled for Cell 5 for next week.

MnROAD staff will begin sensor installation in Cell 6 once the subgrade is set and continue with
installation after the OGAB special material is placed.

If you have any questions, feel free to contact me.

Melissa K. Cole, P.E.
Research Project Engineer
melissa.cole@state.mn.us
651-366-5432
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